

ProcureSphere 360 — ERP Project Status Report

Document Ref: HPE-PRD-2026-PROC01 • Category: Enterprise Source-to-Pay & AP Workflow ERP

Development Partner: VPD Technologies Pvt. Ltd.	Target Execution Window: ~45 Days (Target ≤ 40)
Overall Completion: ~92% (Phase 0 to 3 Complete)	Test Pass Rate: 9/9 PASSED (100%)
Backend Statement Coverage: 85%	Linter / Code Quality: 0 Errors (Ruff & Black Compliant)

1. Executive Summary

ProcureSphere 360 is a fully database-backed enterprise procurement, vendor governance, sourcing, contracting, and AP workflow ERP system built on **Python 3.11+**, **Django 4.2+ LTS**, **DRF**, **PostgreSQL / SQLite**, **Redis**, **Celery**, and **Bootstrap 5 + HTMX**. Every transaction—from vendor onboarding and purchase requisitions to 3-way match invoices and supplier scorecards—is executed with **atomic database guarantees (@transaction.atomic)**, strict backend RBAC scoping, and append-only audit tracking.

2. Core Module Implementation Status

Module / App	Key Features Implemented	Status
Accounts & Auth (accounts)	Custom User Model, 10 System Roles, Session + SimpleJWT Auth, django-axes login lockout throttling.	100% COMPLETE
Core & Audit (core, audit)	Append-only immutable AuditLog, state-machine helpers, request-ID & audit context middleware.	100% COMPLETE
Organization (organization)	Organization legal units, Department hierarchy, CostCenter manager scopes, FiscalPeriod unique constraints.	100% COMPLETE
Approvals (approvals)	Multi-level rule routing engine (amount, department, cost center), delegate resolution, approval action logging.	100% COMPLETE
Vendors & KYC (vendors)	Onboarding state machine (DRAFT -> ACTIVE -> SUSPENDED), document verification, due-diligence & hold controls.	100% COMPLETE
Budgets & Spend (budgets)	Real-time budget allocation, reservation locking, SpendLedger lifecycle (RESERVATION -> COMMITMENT -> ACTUAL).	100% COMPLETE
Requisitions (requisitions)	PR creation, item line calculations, document attachments, budget checks & multi-level approval submission.	100% COMPLETE
Sourcing (sourcing)	RFQ/RFP events, invitations, stage-gated sealed bid secrecy, technical/commercial evaluation & award decision.	100% COMPLETE
Orders (PO) (orders)	PO generation, vendor acknowledgement, POAmendment Change Order versioning snapshots (V1 -> V2).	100% COMPLETE
Receipts (receipts)	Goods Receipt Note (GRN), partial delivery tracking, inspection records & rejection log workflows.	100% COMPLETE
Invoices & AP (invoices)	Duplicate invoice detection, automated 3-way match engine, price/qty tolerance MatchException resolution & payment.	100% COMPLETE
Contracts (contracts)	Contract versioning, SLA milestones, document vault & Celery Beat scheduled expiration alert scans.	100% COMPLETE
Scorecards (scorecards)	Automated performance scorecards (30% delivery, 30% quality, 20% price, 20% compliance) & trend history.	100% COMPLETE
Reports & Export (reports)	Executive Dashboard overview, 9 mandatory analytics reports, audited ExportJob CSV file generation.	100% COMPLETE

3. Day-90 Acceptance Demonstrations Status

Demo	Demonstration Title & Workflow Covered	Test Suite Script	Status
Demo 1	Onboard vendor with KYC documents -> review -> approve with append-only audit trail.	test_demo_1_vendor_kyc.py	PASSED
Demo 2	Create PR above threshold -> multi-level approval routing -> budget reservation lock.	test_demo_2_pr_approval_budget.py	PASSED
Demo 3	RFQs/RFPs with vendor bids -> sealed bid secrecy -> commercial evaluation -> award.	test_demo_3_sealed_sourcing.py	PASSED
Demo 4	PO generation -> Change Order amendment versioning (V1 -> V2) -> partial & final receipts.	test_demo_4_po_amendment_receipts.py	PASSED
Demo 5	Supplier invoice submission -> automated 3-way match -> tolerance exception -> payment-ready.	test_demo_5_invoice_3way_match.py	PASSED
Demo 6	Contract creation with milestones -> scheduled Celery Beat alert execution evidence.	test_demo_6_contract_celery_alerts.py	PASSED
Demo 7	Supplier scorecards + Spend analytics dashboards + audited CSV export generation.	test_demo_7_spend_scorecard_audit_export.py	PASSED

4. User Roles & Pre-configured Credentials

Role Code	PRD User Role Title	Default Login Email	Password
SUPER_ADMIN	Super Admin	admin@hpe.com	Password123!
REQUESTER	Requester	requester@hpe.com	Password123!
DEPT_APPROVER	Department Approver	approver@hpe.com	Password123!
PROC_EXEC	Procurement Executive	procexec@hpe.com	Password123!
PROC_MGR	Procurement Manager	procmgr@hpe.com	Password123!
FINANCE_AP	Finance / AP Specialist	finance@hpe.com	Password123!
STORES_RECEIVER	Stores / Receiver	receiver@hpe.com	Password123!
LEGAL_MGR	Legal / Contract Manager	legal@hpe.com	Password123!
AUDITOR	Compliance Auditor	auditor@hpe.com	Password123!
VENDOR_USER	Vendor Portal User	vendoruser@cisco.com	Password123!

5. Remaining Phase 4 Execution Roadmap

- **Security Review:** OWASP Top 10 checklist verification and authorization scoping audit in docs/security_checklist.md.
- **Performance Pass:** Index and query execution review for high-volume transactions.
- **Final Handover Package:** Deployment manifests (Nginx/Gunicorn/Docker) and architecture documents.